

Project Timeline

Month	Activity
March 18, 2011	Grant award signed by DEP
April 1, 2011	Sub-award agreement between DEP and TNC, project timeline starts
April 15, 2011	Quarterly report (1) for January, February, March due
June 1, 2011	Draft assessment methodology completed, Baseline data set identification and compilation begins for 2 watersheds, QAP Plan developed and submitted for review
June 13, 2011	Technical Advisory Team 1 st meeting
July 15, 2011	Quarterly report (2) for April, May, June due
Oct 1, 2011	QAP Plan completed, Baseline data collection completed
Oct 15, 2011	Quarterly Report (3) for July, August, September submitted
Oct 26, 2011	1 st Expert Workshop on 2 watersheds completed, Consolidated analysis data development and revisions begin
Jan 15, 2012	Quarterly Report (4) for October, November, December submitted
Jan 31, 2012	Consolidated analysis data development and revisions completed, 2 nd expert workshop held, strategy development completed in 2 watersheds
March 1, 2012	Draft assessments completed in 2 watersheds
April 5, 2012	Decision maker and end user workshops held. Final revisions made and sent out for peer review.
April 15, 2012	Quarterly Report (5) for January, February, March submitted
June 15, 2012	Quarterly Report (6) for April, May, June submitted
June 29, 2012	Peer review completed. Final assessment reports on 2 watersheds completed, assessment methodology report completed. Begin Baseline data collection on remaining 3 watersheds.
Sept 1, 2012	Baseline data collection completed on remaining 3 watersheds
Oct 11, 2012	1 st expert workshops on remaining watersheds
Oct 15, 2012	Quarterly Report (7) for July, August, September submitted
Jan 1, 2013	Draft assessments completed in remaining 3 watersheds
Jan 8, 2013	Revisions completed in remaining 3 watersheds, draft web tool demonstrated, 2 nd expert workshops held

Month	Activity
Jan 15, 2013	Quarterly Report (8) for October, November, December submitted
April 15, 2013	Quarterly Report (9) for January, February, March submitted
May 8, 2013	Decision maker and end user workshops held. Final revisions made on 3 watersheds
Jun 30, 2013	Final assessment reports on all 5 watersheds completed, assessment methodology report revisions made. Final report and all completed deliverables, including interactive first version of web tool, submitted